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 Project Title: Parking Management and Architectural Development Strategy

 Pincipal Investigator:
Sollohub, Darius 

 NJDOT Research Project Manager:
Lad Szalaj

 Project Starting Date: 01/01/2004

 RFP Number:
2003-30

 Task Order Number/Study Number:
TO-54

1.Progress this quarter by task:
Project is in Final Report writing phase.  NJT (project customer)  has 
requested a smaller community-oriented document be produced to accompany final 
report.  To do this, NJIT team has asked for a no-cost eztension and budget 
modification.

ULI Advisory Services Panel
Design Testing Presentations

Complete Project.
2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

.

 Original Project Ending Date:

 Modified Completion Date:

12/31/2006

Project Objectives:
To Develop Guidelines for the Design and Management on NJTransit Parking 
Facilities adjacent to Rail Facilities.

Project Abstract:
Activities will include two graduate design studios, one at Rutgers and one at 
NJIT.  In addition, several symposia will be held at which experts in the 
field will be invited to comment on the process.  Work will commence in 
September of 2004 and conclude in December of 2006.

 Period Ending Date:   

 Period Starting Date: 10/01/2006

12/31/2006

Literature Search and State of the Practice
Project Definition
Develop Database of Existing and Proposed 
Facilities

Task
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 Modified Contract Amount $0.00
 Total Project Expenditure to date $205,304.00
 % of Total Project Budget Expended 70.07%

$293,000.00 Total Project Budget

6. Budget summary:

Draft Report
4. Progress on implementation and training activities:
5. Problems/proposed solutions:

rebudgeting matriculated students to be consultants
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